STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY LYNDO TIPPETT
GOVERNOR SECRETARY

February 23, 2007

Mr. Dale McKeel

Bicycle and Pedestrian Coordinator
City of Durham

Department of Public Works

101 City Hall Plaza

Durham, NC 27701

RE: Extension to Project Completion
City of Durham, Durham County
E-4924
West Club Boulevard Pedestrian Project

Dear Dale:

Thank you for your letter dated February 21, requesting an extension of seven (7) months
to complete the above-referenced Enhancement project.

The original target date for ccmpletion of this project was May 2, 2007, or two years from
the execution of the Agreement. We understand that you have encountered unavoidable
delays because of the additional time needed for design work, coordinating this project with
other improvements, and staff turnover.

At this time, we approve your request to extend the completion date to December 2, 2007.
| look forward to working with you to complete this project successfully.

Please contact me at (919) 733-2039 or by e-mail at mtmatthews@dot.state.nc.us if you
have any questions. Thank you.

Sincerely,

u-b&w}k Mubhans
Marta T. Matthews
Transportation Program Consultant

cc.  Amy Ratliff, City of Durham
Project Management
External Audit (via SAP)

1534 Mail Service Center, Raleigh, NC 27699-1534
PHONE 919-733-2039 FAX 919-733-3585



